IT OPERATIONS CHANGE REQUEST

Change ID	CHG-2025-0147
System	Corporate Email Platform
Environment	Production
Risk	Medium
Approval Status	Approved

Implementation Plan

1. Backup current configuration.
2. Deploy updated mail gateway rules.
3. Validate message routing.
4. Monitor service health for 24 hours.

Expected Outcome

Improved email security posture while maintaining uninterrupted service availability.